
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/07/2014

Contract Location: Time Allowed:

2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/09/2013

11/11/2013

00/00/0000

00/00/0000

1088 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 32.81

357 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,828,988.28

$14,264,134.95

$13,461,714.30

9.22%

Counties:

Houston Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322450-      $14,828,988.28 $14,264,134.95 $13,461,714.30 9.22% $46,206.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/07/2014

Project Number: 322450-      SR 96 - WIDENING & RCNS

 

STP00-0155-01(021)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,093,819.18 $1,056,854.15 $36,965.03

Non-Participating $273,454.80 $264,213.54 $9,241.26

Total Earnings $1,367,273.98 $1,321,067.69 $46,206.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,367,273.98 $1,321,067.69 $46,206.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,367,273.98 $1,321,067.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $46,206.29

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/07/2014

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .327

 202113.000 .012

STP00-0155-01(021)

 

.339 $2,425.36 $68,516.31

1030 318-3000     AGGR SURF CRS TN  3,000.000 77.680

 17.700 19.030

 

 

96.710 $336.83 $1,711.77

1155 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  10,074.000 182.200

 33.000 824.700

 

 

1,006.900 $27,215.10 $33,227.70

1280 668-1100     CATCH BASIN, GP 1 EA  105.000 4.500

 2100.000 4.500

 

 

9.000 $9,450.00 $18,900.00

Category Amount: $39,427.29 $122,355.78

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  786.000 204.085

 200.000 32.265

 

 

236.350 $6,453.00 $47,270.00

2065 167-1500     WATER QUALITY INSPECTIONS MO  35.000 8.000

 110.000 1.000

 

 

9.000 $110.00 $990.00

Category Amount: $6,563.00 $48,260.00

Category Number: 0060 WATERLINE UTILITY

6010 615-1000     JACK OR BORE PIPE - LF  340.000 400.000

 97.000 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

400.000 $.00 $38,800.00

6025 670-1080     WATER MAIN, 8 IN LF  2,970.000 2,991.000

 27.000 .000

, CLASS 200, SDR 21, PVC

 

2,991.000 $.00 $80,757.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/07/2014

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE UTILITY

6030 670-1160     WATER MAIN, 16 IN LF  6,094.000 6,128.000

 62.000 .000

, CLASS 250, DIP

 

6,128.000 $.00 $379,936.00

6050 670-2160     GATE VALVE, 16 IN EA  5.000 6.000

 6423.000 .000

 

 

6.000 $.00 $38,538.00

6055 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  5.000 6.000

 3036.000 .000

 

 

6.000 $.00 $18,216.00

6065 670-5010     WATER SERVICE LINE, 1 IN LF  1,200.000 1,324.000

 5.000 .000

 

 

1,324.000 $.00 $6,620.00

6070 670-5020     WATER SERVICE LINE, 2 IN LF  700.000 715.000

 3.000 .000

 

 

715.000 $.00 $2,145.00

6075 670-7000     STEEL CASING - LF  190.000 280.000

 48.000 .000

16 IN

 

280.000 $.00 $13,440.00

6090 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  15.000 17.000

 763.000 .000

 

 

17.000 $.00 $12,971.00

Category Amount: $0.00 $591,423.00

Category Number: 0010 ROADWAY

6100 158-1000     TRAINING HOURS HR  4,000.000 80.000

 0.800 270.000

 

 

350.000 $216.00 $280.00

Category Amount: $216.00 $280.00

Project Total Amount: $46,206.29 $1,367,273.98
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